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EXECUTIVE SUMMARY

Principal Park is among the oldest Minor League Baseball (MiLB) stadiums in the country.  Over 
the past 30 years the facility has been maintained as necessary to allow continued operations 
but is naturally showing signs of age and deterioration. So when Major League Baseball (MLB) 
assumed greater control of MiLB in 2020 and mandated new facility standard requirements, 
the City of Des Moines took that opportunity to look holistically at Principal Park and the 
surrounding site to identify areas in need of updates, and to take advantage of opportunities to 
provide an enhanced user experience the people of Des Moines can be proud of. This Master 
Plan provides guidance for MiLB facility compliance, identifies areas in need of infrastructure 
upgrades, and lays out an overall vision to provide a unique fan experience that will sustainably 
extend the life of Principal Park for the next 30 to 50 years.
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AGENDA

VISION STATEMENT & GOALS

OVERALL MASTER PLAN AND PHASES

PHASE 01  - FACILITY STANDARD COMPLIANCE

     - COST ESTIMATE

     - TIMELINE

QUESTIONS



11/15/21 4CITY OF DES MOINES - PRINCIPAL PARK MASTER PLAN

VISION STATEMENT

Prepare a Principal Park Master Plan that continues the rich history of professional baseball in Des Moines 
and maximizes its potential as a central Iowa asset by complying with current MiLB Facility Standards, 
extending the life of the facility for another thirty to fifty years, responding to evolving stakeholder needs, 
and supporting the City’s strategic plan, while simultaneously addressing sustainability initiatives and 
energy efficiency. 
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SUPPORTING GOALS

Bring Principal Park into facility standard compliance. 
    1. MLB issued new facility standards in January 2021 that all MiLB clubs must meet. 
    2. Updated standards focus exclusively on player and team requirements. 
    3. Time is of the essence, as initial benchmarks must be met by April 2023. 
    4. Failure to meet updated standards may result in MLB taking franchises away from cities. 
 
Focus on facility infrastructure to address long-term building issues and deferred maintenance. 
    1. Principal Park is the oldest AAA stadium in the country. 
    2. Many building systems are at the end of their useful lifespans. 
    3. Water intrusion has resulted in structural and material integrity concerns around the facility. 
    4. Multiple plaza, deck and roof areas require repair or possible replacement. 
 
Focus on user experience to update fan amenities and improve safety for all patrons. 
    1. Ensure Principal Park upholds City’s commitment to providing high-quality of public facilities. 
    2. Identify opportunities for upgraded or new amenities. 
    3. Contemplate a ‘refresh’ of finishes throughout the facility. 
    4. Consider new recommendations regarding public health, safety, and security measures. 
 
Enhance the park’s neighborhood context as it contributes to its active and growing surroundings. 
    1. Engage the community to identify important objectives. 
    2. Identify improvements that support recent updates to adjacent neighborhoods and amenities. 
    3. Consider site and grounds improvements that support the City’s comprehensive plan. 
    4. Identify features that will support and expand opportunities to host non-baseball events.
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SUSTAINABILITY VISION & GOALS
ENERGY + WATER USE

HEALTH AND WELLNESS

MATERIAL SELECTION

TRANSPORTATION

WASTE REDUCTION / ZERO WASTE

RESILIENCE
Design buildings, landscapes, communities, and regions in order to respond to 
natural and man-made disasters and disturbances—as well as long-term changes 
resulting from climate change—including flooding, increased frequency of heat 
waves, and regional drought.

Exceed water fixture conservation goals of Energy Policy Act of 1992.  Employ 
strategies to reduce energy use and optimize performance throughout the built 
infrastructure.  Provide enhanced commissioning of all systems to verify performance 
and optimization.

Use healthier building material standards during project specification to enhance 
indoor environmental quality.  Enhance indoor air quality and acoustic performance 
strategies to create optimal thermal comfort and maximize daylight.

Reduce the embodied carbon in specific building materials to help reduce the overall 
carbon footprint of the facility. 

Continue to improve site connectivity for pedestrians and bicycles and reduce the 
dependence on single-occupancy vehicles.  Reduce at-grade parking and provide 
access to quality transit.

The Principal Park Master Plan Vision Statement includes 
“…extending the life of the facility for another thirty to fifty 
years” as well as “…addressing sustainability initiatives 
and energy efficiency.”  In order to plan for a sustainable 
future and follow guidelines put in place by the City of Des 
Moines, including the PlanDSM Comprehensive Plan and 
Greenhouse Gas Emissions Reduction and Carbon-Free 
Electricity Resolution, the recommendations contained 
in this report should promote the efficient use of energy, 
overall health and wellness, selection of low-embodied-
carbon building materials, maximizing alternative 
transportation opportunities, and designing for resilience 
in the face of climate change. 

Reduce the environmental impact of construction activity and demolition waste.  
Employ a strategy to maximize storage and collection of recyclables throughout the 
facility.
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USER EXPERIENCE OPPORTUNITIES
NEW MAIN ENTRY
WEST EVENT LAWN / SPLASH PAD
TEAM STORE / SERVICE AREA
PARKING GARAGE (NEW)
RETAIL / RESTAURANTS / PATIOS
ON STREET PARKING
NEW VIP ENTRY
MEZZANINE CLUB
MEZZANINE SUITES
SUITE LEVEL PARTY DECK
TAILGATE ZONE #1
SYNTHETIC TURF LAWN
GIANT SCREEN
DOWNTOWN PLAYGROUND
NEW BIKE VALET LOCATION
RIVERVIEW SEATING PLAZA
PASSIVE PLAY AREA
ICONIC ART SCULPTURE
VIEW INTO STADIUM / STAGE
NEW EAST EVENT LAWN
PREMIUM SEATING / CONCESSION
MAINTENANCE
OUTFIELD FLEX SPACE
HOME / VISITOR BULLPENS
SECURE PLAYER PARKING
CLUBHOUSE BUILDING

SIGNIFICANT SITE ELEMENTS
HISTORIC LOG CABIN
LEVEE
ELECTRIC TOWER
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MASTER PLAN PHASES

PHASE 03

PHASE 04

PHASE 05

ECONOMIC DEVELOPMENT

PHASE 02

PHASE 01
Player Clubhouse Renovation
Batter’s Eye Upgrade

Secure Player Parking
Main Entry
Relocated Service
Relocated Bullpens
East Event Lawn
Iconic Art Sculpture
West Event Lawn
Interactive Water Feature
Passive Park Space

Turf Lawn + Video Screen
New Playground
Relocated Bike Valet
Riverside Seating Plaza

Parking Garage
Restaurants / Bars / Patios
On-Street Parking

Maintenance Access
Outfield Community Flex Area
Right Field Hospitality & Kid Zone
Maintenance Area

Upgraded VIP Entry
Mezzanine Club
Mezzanine Suites
Suite Level Decks
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FACILITY STANDARD COMPLIANCE
NEW MINOR LEAGUE REQUIREMENTS

EXISTING CLUBHOUSE FACILITY

CONCEPT CLUBHOUSE LAYOUT

ADDITIONAL REQUIREMENTS
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NEW MLB STANDARDS FOR MiLB FACILITIES
Since the last time MiLB facility standards were implemented in 1990 professional 
baseball has evolved significantly.  Many organizations have added enhanced nutrition 
programs, staff are becoming more diverse, including more female staff members 
who require separate locker rooms; and weight-lifting and training programs have 
become much more robust.  In response to these changes, between the 2020 and 
2021 seasons Major League Baseball (MLB) announced new Minor League Baseball 
(MiLB) facility standards to be enforced over the next several years.  

Currently the Iowa cubs have Professional Development League (PDL) agreement 
with the Chicago Cubs organization through 2030 and are required to bring Principal 
Park into compliance.  All proposed renovations to the current clubhouse and stadium 
facility will need to be approved by MLB before changes are made to assure the Iowa 
Cubs are satisfying the new requirements.

These standards are primarily team-focused, and generally do not affect fan experience 
or game day atmosphere.  They are broken down into seven major categories with 
compliance within each of these categories tracked via a customized scoring system, 
or grading rubric developed by MLB.  Over the coming years these scores will be used 
by MLB to rate degrees of facility compliance.  Facilities must be in initial compliance 
by April 2023 and ultimate compliance by April 2025.  MLB will use these compliance 
scores to factor in franchise affiliations, level, and even MiLB team contraction 
decisions.  

In order to address the identified deficiencies a conceptual layout for the existing 
clubhouse is proposed that would bring the facility into compliance in a single phase of 
construction.   The renovation would affect all areas of the existing clubhouse except 
for the existing batting tunnels, and would require a small addition to accommodate 
a new weight room and family waiting room.   
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N OVERALL FLOOR PLAN, LEVEL 1 EXISTING
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EXISTING CLUBHOUSE FACILITY
The existing player clubhouse facility is located beyond the left field fence on the first level.  Above the 
player clubhouse is an occupiable premium patio space, the left field restaurant, and suites.  The player 
clubhouse has had two recent expansions in 2012 and 2017.  In 2012, the existing locker rooms were 
renovated and expanded to the north.  In 2017, a second batting tunnel expansion was built directly north 
of the existing batting tunnel.

We broke down the plan into three areas, home clubhouse, visitor clubhouse, and other space that is used 
by both teams and/or umpires.

NORTH
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N OVERALL FLOOR PLAN, LEVEL 1 OPTION 2
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CONCEPT CLUBHOUSE LAYOUT
Overall, the design team proposes the floor plan below to address the MLB/MiLB grading rubric 
deficiencies and create a more efficient layout with a well-defined player clubhouse. Ideally, everything 
on the interior would be demolished except the load bearing walls on the first level allowing the program 
spaces to reorganize creating separate home and visitor clubhouses. 

Outlined on the right side of the page is a summary of the changes made in the clubhouse to accommodate 
the requirements in the MLB/MiLB Facility Standards.  We broke down the plan into three areas, home 
clubhouse, visitor clubhouse, and community space that is used by both teams and/or umpires.

• A small addition was added to the north to accommodate space required in the facility.
• Female staff space was centrally added to accommodate both teams.
• Home locker, shower, and toilet was moved to the east side of the building.
• Home coaches, training, and meeting spaces were grouped next to the home locker.
• Visitor locker, shower, and toilet were reconfigured on the north west corner of the facility
• Visitor coaches, training, and meeting space grew and located near the visitor locker.
• Umpires were moved to the south west corner and given a private entrance.
• Weight room and batting tunnels were left “centrally” located for visitor and home use.

NORTH
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NEW BATTER’S EYE
The batter’s eye is a solid colored structure, usual dark, beyond the center field wall intended to provide 
a contrasting background to minimize visual distractions in the line of site of a batter who is tracking a 
pitched ball. The current batter’s eye size is non-compliant with the new MLB/MiLB Facility Standards 
creating a safety issue for the players. Existing facilities are required to have a compliant batter’s eye 
located beyond the center field wall.  It’s highly recommended to include the batter’s eye in phase 1 for 
player safety.  The addition of this batter’s eye will minimally block the view to the Capitol building from 
a limited number of lower bowl seats.  Below you will find images studying the obstructed view of the 
Capitol building from different locations within the seating bowl. (Proposed batter’s eye is represented in 
red with an analysis on the next page.)

ADDITIONAL REQUIREMENTS
The clubhouse facility concept addresses all the major deficiencies except for the batter’s eye and secure 
player parking.  These two items are can be brought into compliance separate from the player clubhouse 
facility but still needed to be fully compliant by April of 2025.

SECURE PLAYER PARKING
The current location of player parking does not have a secure perimeter or direct access to the player 
facilities which are two requirements of the new facility standards.  Although this is non-compliant, they 
have an option of providing dedicated security ensuring both players and staff are able to move safely 
from the clubhouse to the parking facility, which is what they do now.  It’s recommended, in phase 2, 
to move the player parking to a new location, with direct access to the player clubhouse and secure 
perimeter to eliminate the need for a hired security force. They will need to protect the player vehicles  in 
this location with a protective netting to eliminate the concern of damage from home run balls.   Moving 
the player parking between the new batter’s eye and outfield wall will also open more parking in the 
existing parking lot. 

NORTH
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BATTER’S EYE ANALYSIS
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The following images analyze the impacts of a larger batter’s eye as it relates to obstructing the Capitol 
Building.  Centered behind home plate we photographed and visualized in red what the potential batter’s 
eye size would be, per the new requirements. Starting in row 1, up to row 28, mezzanine level.
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BATTER’S EYE ANALYSIS

30
'-0

"

60'-0"

The images below analyze the impacts of a larger batter’s eye as it relates to obstructing the Capitol 
Building.  Centered behind home plate we photographed and visualized in red what the potential batter’s 
eye size would be, per the new requirements. Starting in row 1, up to row 28, mezzanine level.
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BATTER’S EYE ANALYSIS
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The images below analyze the impacts of a larger batter’s eye as it relates to obstructing the Capitol 
Building.  Centered behind home plate we photographed and visualized in red what the potential batter’s 
eye size would be, per the new requirements. Starting in row 1, up to row 28, mezzanine level.
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BATTER’S EYE ANALYSIS
The images below analyze the impacts of a larger batter’s eye as it relates to obstructing the Capitol 
Building.  Centered behind home plate we photographed and visualized in red what the potential batter’s 
eye size would be, per the new requirements. Starting in row 1, up to row 28, mezzanine level.

ROW 28ROW 28
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MAIN GOALS & INITIATIVES

The work related to Phase 1 is intended to bring the existing clubhouse into compliance with the new 
MLB/MiLB Facility Standards.  Initial compliance with these standards must be achieved by April 2023.  
See Section 2.0 – Facility Standard Compliance for additional details regarding requirements, points, 
and compliance deadlines.  While these required improvements are being implemented, Phase 1 also 
recommends addressing additional deficiencies related to the clubhouse building as identified by the 
Facility Infrastructure assessment in Section 3.3.  The full extent of phase 1 will be determined in the next 
phase of design.

SCOPE SUMMARY

The proposed renovation of the lower level of the clubhouse building would require demolition of all 
non-load-bearing interior partitions.  All existing floors, ceilings, lighting, plumbing fixtures, ductwork and 
other related systems will be removed in order to prepare for new work. 

Complete interior renovation includes reorganizing all team-related spaces to address facility compliance 
deficiencies as identified in Section 2.0 in addition to creating better separation of home and visitor 
operations.  Major spaces included as part of the renovation are home and visitor locker rooms and 
related shower/dressing spaces; training and nutrition areas; and umpire, coach and female staff areas.  
A building addition is also recommended to accommodate a larger weight room and related support 
spaces.  

In addition to the work described above, exterior improvements include replacement of approximately 
4,300 sf of roof deck outside the left field restaurant and above the existing locker rooms with split slab 
construction.  Other Phase 1 scope items include: clean, repair and seal spalling and cracking concrete/
CMU surfaces in preparation for new cladding; replace exterior hollow metal and aluminum storefront 
systems at clubhouse level and left field restaurant; and incorporate exterior site lighting and concrete/
paving reconfiguration related to the building expansion noted above.

Complete renovation of the clubhouse level, combined with aging existing building systems, warrants total 
replacement as part of Phase 1 with new and more efficient systems.  This includes complete building 
HVAC, electrical and life-safety system replacement as described in Section 3.2 narratives.  Lower level 
clubhouse renovation requires total plumbing replacement/reconfiguration per the new layout.  Addition 
of security cameras at all exterior doors and parking areas is required by facility standards.  

Also included in phase 1 is the complete replacement of the outfield wall in its existing location as well 
as a new larger batter’s eye beyond the center field wall in order to meet new facility standards for that 
element.  If budget allows, secure player parking should be considered in this phase. This should be 
considered even if it’s a limited or semi-temporary solution.

For additional details on items scheduled as part of Phase 1 work, see Facility Standard Compliance in 
Section 2.0 and Facility Infrastructure narratives and spreadsheet in Section 3.0 .

Z. MLB / MiLB PLAYER CLUBHOUSE RENOVATION

BATTER’S EYE UPGRADE

SECURE PLAYER PARKING (TBD)

FACILITY INFRASTRUCTURE

FACILITY STANDARD COMPLIANCE

Items being repaired or replaced within the Facility Infrastructure category are intended to be done in the area of the scope of work for that phase.  
This can be expanded upon based on each item and financial feasibility. Additional information can be found in Section 3.0.

CONCRETE / MASONRY
• Repair, clean, and prepare CMU for paint or updated facade.

THERMAL & MOISTURE PROTECTION
• Replace concrete roof deck @ left field restaurant.

EXTERIOR DOORS & WINDOWS
• Replace exterior hollow metal doors and aluminum storefront door systems.
• Replace door hardware with door replacement.

CEILINGS & FLOORING
• Replace water damaged ceiling tiles.

Plumbing
• Upgrade water heaters, approaching end of life cycle.
• Add master thermostatic mixing valve.
• Add water softening system.

HVAC
• Recommend replacing HVAC nearing end of life cycle.
• Upgrade system to ERV/DOAS to reduce energy consumption.
• Test and balance system.
• Add monitor to kitchen exhaust system for occupancy detection @ left field restaurant.

ELECTRICAL
• Replace corroded conduits and boxes.
• Update circuit directories and label conduits.
• Replace panel boards and add surge protective devices.
• Replace exterior lighting in area of work.

LIFE SAFETY SYSTEMS
• Add additional fire alarm system devices to interior.
• Replace exit signs and emergency lighting, add additional where needed.
• Replace smoke/heat detectors and add additional detectors where needed.

PHASE 01 OVERVIEW
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Phase 1 Estimate Summary

Facilities Standards Compliance 4,170,000$     
Clubhouse Renovation 4,020,000$     
Batter's Eye 150,000$        

User Expierence Upgrades -$                 

Facilities Infrastructure Upgrades 1,048,000$     

Estimated ConstructionCost 5,218,000$     

Project Soft Costs - Design Fees, Permits, FF&E (25%) 1,305,000$     

Estimated Project Cost 6,523,000$     

Clubhouse Renovation Batter's Eye
Demolition 107,000$        30' x 60' Wall & Structure 125,000$        
Cocrete & Masonry 191,000$        General Conditions, Bonds, Fees, OH & Profit (20%) 25,000$          
Metals 98,000$          Total 150,000$        
Woods/Plastics/Composites 315,000$        
Thermal & Moisture Protection 416,000$        
Exterior Doors & Windows 125,000$        
Finishes 415,000$        Facilities Infrastructure Upgrades
Specialties 78,000$          Concrete & Masonry 13,000$          
Equipment 50,000$          Thermal & Moisture Protection 178,000$        
Fire Suppression 35,000$          Exterior Doors & Windows 94,000$          
Plumbing 277,000$        Finishes 110,000$        
HVAC 680,000$        Plumbing 48,000$          
Electrical 275,000$        HVAC 225,000$        
Communications 58,000$          Electrical 165,000$        
Life Safety Systems 105,000$        Life Safety Systems 13,000$          
Sitework 125,000$        Sitework 27,000$          
General Conditions, Bonds, Fees, OH & Profit (20%) 670,000$       General Conditions, Bonds, Fees, OH & Profit (20%) 175,000$       

Total 4,020,000$     Total 1,048,000$     

PHASE 01 COST ESTIMATE
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PHASE 01 TIMELINE
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DESIGN

BID

CONSTRUCTION

2022 SEASON 2023 SEASON

= CITY COUNCIL MEETING

= MLB FACILITY STANDARD
COMPLIANCE DEADLINE

TENTATIVE SCHEDULE
Principal Park – Phase 1 Improvements
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QUESTIONS?  


